

SAFETY

No lost time or recordable incidents have occurred to-date.

TRANSPORTATION SERVICES

MATERIAL TRANSPORTED	DATE	APPROXIMATE NET UNITS	MANIFEST LADING NUMBER
Electrolyte	31 MAR 03	3300	033103-612084
Electrolyte	03 APR 03	3600	612084
Waste Oil	03 APR 03	4500	86681-03
Copper Sulfate Crystals	04 APR 03	18 cubic yards	86443-03

Total electrolyte transported to date: ≈233,460-gallons

Total organic transported to date: ≈19,100-gallons

Total waste oil transported to date: ≈4,500-gallons

Total non-hazardous small SX material transported to date: ≈16,364-gallons

Total Copper Sulfate transported to date: ≈36 cubic yards


	# OF TRIPS IN CURRENT WEEK	# OF TRIPS TO DATE	\$ PER TRIP	TOTAL \$ TO DATE
ELECTROLYTE TO ARIZONA	2	64	\$2,150.00	\$137,600.00
ORGANIC TO OREGON	1	6	\$1,650.00	\$9,900.00
NON-HAZ WASTE	0	4	\$250.00	\$1,000.00
COPPER SULFATE TO FERNLEY	1	2	\$250.00	\$500.00

Note: All expenditures outlined in the table above are for transportation services only (excluding demurrage) and do not include site services or disposal services.


DISPOSAL SERVICES

	LOCATION TREATED	QTY TREATED TO DATE	\$ PER UNIT	TOTAL \$ TO DATE
SMALL SX "SOLIDS"	PSC Fernley TSDF	16,460-gallons	\$1.78	\$29,334.40
COPPER SULFATE CRYSTAL	PSC Fernley TSDF	36 cubic yards	\$0.00	\$0.00

Note: All expenditures outlined in the table above are for disposal services only and do not include site services or transportation services.




Loading organic material




Clean S-1 weir




Hot-water pressure washing of small S-1



Opening and checking conveyance lines at S-1



Clean large side of S-1



Open conveyance line with butterfly valve removed



Philip Transportation and Remediation, Inc.

Mailing Address: PO Box 150 San Martin CA 95046
Street Address: 12475 Llagas Avenue * San Martin CA 95046
1-800-321-1030 or 408-683-0477

DATE: April 14, 2003

TO: Mr. Joe Sawyer
SRK CONSULTING
102 Birch Drive
Yerington, NV 89447

FROM: Robert Pelham
Philip Transportation and Remediation
2095 Newlands Drive East
Fernley, NV 89408

RE: REPORT OF ACTIVITIES
FOR THE WEEK ENDING APRIL 13, 2003
YERINGTON MINE
ELECTROWINNING FLUIDS AND DRUM REMOVAL

SITE SERVICES

	CURRENT WEEK	TO DATE
MAN-HOURS EXPENDED	227.5	3,097.5
FINANCIAL EXPENDITURE	\$24,235.50	\$285,794.13

Note: All expenditures outlined above are for labor and field services only and do not include transportation or disposal.

Most of the in-ground tanks that are associated with the SX/EW have been cleaned. Organic crud/sludge is being solidified inside roll-off bins for transportation to off-site disposal at Idaho Waste Services. Remaining emulsified materials in these tanks is being consolidated and neutralized with sold sodium hydroxide in preparation for transportation to Idaho Waste Systems for solidification and subsequent landfill disposal.

Additional conveyance lines were identified for investigation and subsequent cleaning. Several lines under S-1 contained electrolyte. One of the lines was nearly solid with copper sulfate crystallization. PSC drained and cleaned all of these lines to SRK's satisfaction.

Drum segregation is on going and empty drums are being crushed and consolidated into roll-off bins. Non-RCRA solid organic drums have been consolidated into roll-off bins

SAFETY

No lost time or recordable incidents have occurred to-date.

A Subsidiary of Philip Services Corp.

Faxes

Transportation 408-683-0577 * Environmental 408-683-0485 * A/R 408-683-4036 * A/P 408-683-9172

TRANSPORTATION SERVICES

MATERIAL TRANSPORTED	DATE	APPROXIMATE NET UNITS	MANIFEST LADING NUMBER
Non-Reg Liq. to IWS	08 APR 03	4500	86888
Non-Reg Solid to Fernley	08 APR 03	18 CY	86440
Non-Reg Solid to Fernley	08 APR 03	18 CY	86442
Non-Reg Solid to IWS	10 APR 03	25 CY	86894
Non-Reg Liq. to IWS	10 APR 03	4500	86889
Non-Reg Liq. to IWS	10 APR 03	4500	86889

Total electrolyte transported to date: ≈233,460-gallons

Total organic transported to date: ≈19,100-gallons

Total waste oil transported to date: ≈4,500-gallons

Total non-hazardous small SX material transported to date: ≈16,364-gallons

Total Copper Sulfate transported to date: ≈72 cubic yards

Total Non-Reg Liquid to IWS ≈13,500-gallons

Total Non-Reg Solids to IWS ≈25 Cubic Yards


	# OF TRIPS IN CURRENT WEEK	# OF TRIPS TO DATE	\$ PER TRIP	TOTAL \$ TO DATE
ELECTROLYTE TO ARIZONA	0	64	\$2,150.00	\$137,600.00
ORGANIC TO OREGON	0	6	\$1,650.00	\$9,900.00
NON-HAZ WASTE TO FERNLEY	0	4	\$250.00	\$1,000.00
COPPER SULFATE TO FERNLEY	2	4	\$250.00	\$1,000.00
NON-REG LIQ. TO IWS	3	3	1,630.00	\$4,890.00
NON-REG SOLID TO IWS	3	3	1,630.00	\$4,890.00

Note: All expenditures outlined in the table above are for transportation services only (excluding demurrage) and do not include site services or disposal services.


DISPOSAL SERVICES

	LOCATION TREATED	QTY TREATED TO DATE	\$ PER UNIT	TOTAL \$ TO DATE
SMALL SX "SOLIDS"	PSC Fernley TSDF	16,460-gallons	\$1.78	\$29,334.40
COPPER SULFATE CRYSTAL	PSC Fernley TSDF	36 cubic yards	\$0.00	\$0.00
NON-REG LIQ. TO IWS	IWS	13,500-gallons	\$40.00/ton	≈ \$324.00
NON-REG SOLID TO IWS	IWS	25-cubic yards	\$40.00/ton	≈ \$1,000.00

Note: All expenditures outlined in the table above are for disposal services only and do not include site services or transportation services.



Copper sulfate in the bottom of tank D



Crushing Drums



Sludge in the bottom of Tank E



Asphaltic organic material drums consolidated into a roll-off Bin